
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 06/01/2014

to 07/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0020

07/03/2014

Contract Location: Time Allowed:

0.269 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON SR 

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

06/22/2012

07/06/2012

08/01/2012

08/10/2012

11/06/2012

04/30/2014

00/00/0000

629 Days

04/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

629 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,828,342.29

$1,761,115.20

$45,280.29

97.52%

Counties:

Butts

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

333170-      $1,828,342.29 $1,761,115.20 $45,280.29 97.52% $14,256.48

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 06/01/2014

to 07/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0020

07/03/2014

Project Number: 333170-      SR 36 OVER TOWALIGA RIVER 7.5 MILES SW OF JACKSON IN BUTTS C

OUNTY

BRST0-0054-01(064)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,604,755.87 $1,591,925.04 $12,830.83

Non-Participating $178,306.13 $176,880.48 $1,425.65

Total Earnings $1,783,062.00 $1,768,805.52 $14,256.48

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,783,062.00 $1,768,805.52 $14,256.48

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,783,062.00 $1,768,805.52

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $14,256.48

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 06/01/2014

to 07/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0020

07/03/2014

Project Number 333170-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 318-3000     AGGR SURF CRS TN  200.000 289.100

 18.200 .000

 

 

289.100 $.00 $5,261.62

0010 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  210.000 606.450

 87.040 .000

 

 

606.450 $.00 $52,785.41

0011 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 118.510

 86.290 .000

Temporary Asphalt Leveling reduced $0.75 per ton

                                                            

118.510 $.00 $10,226.23

0016 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  .000 241.200

L BITUM MATL & H LIME 83.500 .000

Temporary Asphalt for 9.5 mm Reduced @ $0.75 per ton

                                                            

241.200 $.00 $20,140.20

0026 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 250.250

L & H LIME 72.600 .000

Temporary Asphalt 19 mm redueced at $0.75 per ton

                                                            

250.250 $.00 $18,168.15

0030 413-1000     BITUM TACK COAT GL  700.000 1,059.000

 3.650 .000

 

 

1,059.000 $.00 $3,865.35

0035 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  670.000 1,896.000

 4.830 .000

 

 

1,896.000 $.00 $9,157.68

0070 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  300.000 .000

 18.900 108.000

 

 

108.000 $2,041.20 $2,041.20

0080 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  500.000 970.000

 35.000 .000

 

 

970.000 $.00 $33,950.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 06/01/2014

to 07/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0020

07/03/2014

Project Number 333170-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0100 636-2070     GALV STEEL POSTS, TP 7 LF  50.000 52.000

 6.000 .000

 

 

52.000 $.00 $312.00

0110 641-1100     GUARDRAIL, TP T LF  80.000 84.000

 59.200 .000

 

 

84.000 $.00 $4,972.80

0145 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  2,460.000 .000

 0.580 2,456.000

 

 

2,456.000 $1,424.48 $1,424.48

0150 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  2,460.000 .000

 0.580 2,400.000

 

 

2,400.000 $1,392.00 $1,392.00

0155 654-1001     RAISED PVMT MARKERS TP 1 EA  100.000 .000

 4.000 34.000

 

 

34.000 $136.00 $136.00

Category Amount: $4,993.68 $163,833.12

Category Number: 0020 EROSION CONTROL

0175 163-0240     MULCH TN  40.000 59.406

 200.000 3.060

 

 

62.466 $612.00 $12,493.20

0195 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  5.000 27.500

/SAND BAGS 149.000 .000

 

 

27.500 $.00 $4,097.50

0205 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  60.000 529.438

RAW CHECK DAM 3.450 .000

 

 

529.438 $.00 $1,826.56



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 06/01/2014

to 07/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0020

07/03/2014

Project Number 333170-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0210 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  150.000 295.000

 0.500 .000

 

 

295.000 $.00 $147.50

0280 716-2000     EROSION CONTROL MATS, SLOPES SY  2,330.000 3,846.517

 0.910 .000

 

 

3,846.517 $.00 $3,500.33

Category Amount: $612.00 $22,065.09

Category Number: 0030 BRIDGES

0285 500-0100     GROOVED CONCRETE SY  1,027.000 1,075.556

 6.750 .000

 

 

1,075.556 $.00 $7,260.00

0320 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  590.000 610.007

 57.000 .000

 

 

610.007 $.00 $34,770.40

0345 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  635.000 1,868.068

 45.000 .000

 

 

1,868.068 $.00 $84,063.06

0350 603-7000     PLASTIC FILTER FABRIC SY  635.000 1,877.445

 3.000 .000

 

 

1,877.445 $.00 $5,632.34

Category Amount: $0.00 $131,725.80

Category Number: 0010 ROADWAY

0360 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  490.000 1,765.000

 0.680 .000

 

 

1,765.000 $.00 $1,200.20

0365 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  1.000 2.000

 4100.000 .000

 

 

2.000 $.00 $8,200.00



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 06/01/2014

to 07/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0020

07/03/2014

Project Number 333170-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0370 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  810.000 .000

 5.340 1,620.000

 

 

1,620.000 $8,650.80 $8,650.80

Category Amount: $8,650.80 $18,051.00

Project Total Amount: $14,256.48 $1,783,062.00


